COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 27/ 2012

ESTI MATE SUMVARY 10: 22: 27
CONTI D C18692 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18692- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TI ME ALLOW 72 CALENDAR DAYS
US 285 TRUCK WARNI NG PERCENT TI ME: 0.00 ORI G TI VE ALLOW 72 CALENDAR DAYS
PRQJECT NO. C2854- 125
US 285 TRUCK WARNI NG
NAMVE OF RQAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 02/ 27/ 2012 DATE TI ME STARTED 12/22/2011
6800 N. BROADWAY, STE 112 DATE LET 12/ 08/ 2011 DATE WORK BEGAN 02/ 21/ 2012
DATE AWARDED 12/ 16/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 21/ 2011 DATE ACCEPTED
DENVER CO 80221 303-427- 0868 DATE NOTI CE TO PROCEED 12/ 22/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 359, 916. 95 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 349, 716. 95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 359, 916. 95 STOCKPI LED MATER ALS 80, 954. 64 80, 954. 64
GROSS EARNI NGS 80, 954. 64 80, 954. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 80, 954. 64 80, 954. 64
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 80, 954. 64 80, 954. 64
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 80, 954. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18692- BI D ESTI MATE RUN 02/ 27/ 2012
PRQIECT: C2854- 125 ESTI MATE NO 0001 10: 22: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0010 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0015 208-00002 Erosion Log (12 Inch) 800. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0020 208-00034 Gravel Bag 100. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0025 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0035 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0045 212-00032 Soi | Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0050 213-00012 Spray-on Ml ch Bl anket 0. 300 0. 000
ACRE 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0055 607-20124 G are Screen (24 Inch) 9, 948. 000 0. 000
LF 0. 000 0. 00

17. 75000 0. 000 0. 00



CONTI D C18692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18692- BI D ESTI MATE RUN
PRQJECT: C2854-125 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
8. 06000 0. 000 0. 00
0055 MATERI AL ALLOWANCE 0. 000
LF 10, 044. 000 80, 954. 64
8. 06000 10, 044. 000 80, 954. 64
0060 613- 00206 *2 Inch BElectrical Conduit (Bored) 330. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0065 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 130. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0070 613-06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0075 613-07018 *Pull Box (18"x12"x8") 6. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0.00
0080 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0085 614-00012 Sign Panel (Cass I1) 24.000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0090 614-00013 Sign Panel (Cass I11) 70. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0095 614-00615 Steel Sign Post (W 6x15) 30. 000 0. 000
LF 0. 000 0. 00
47. 00000 0. 000 0. 00
0100 614- 03002 Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0.00



CONTI D: C18692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18692-BI D ESTI MATE RUN 02/ 27/ 2012
PRQJECT: C2854- 125 ESTI MATE NO. 0001 10: 22: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 614-10139 *Radar Speed Display Sign (LED) 2.000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0110 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0115 614-80392 *Runble Strip (G&inding)(Concrete) 68, 471. 000 0. 000
LF 0. 000 0. 00
0. 45000 0. 000 0.00
0120 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0.00
0125 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
17. 00000 0. 000 0.00
0130 630-00007 *Traffic Control |nspection 8. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0.00
0135 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0.00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0.00
0145 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0.00
0150 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0.00
0155 630-80344 *Construction Traffic Sign (Special) 54. 500 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0.00



CONTI D C18692 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18692- Bl D ESTI MATE RUN 02/ 27/ 2012
PRQIECT: C2854- 125 ESTI MATE NO 0001 10: 22: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0160 630- 80355 *Portabl e Message Sign Panel 1. 000 . 000
EACH . 000 0. 00
1, 100. 00000 . 000 0. 00
0165 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 . 000
Type
ype) EACH . 000 0. 00
550. 00000 . 000 0. 00
0170 630-80360  *Drum Channel i zi ng Device 50. 000 . 000
EACH . 000 0. 00
12. 00000 . 000 0. 00
0175 630-80380 *Traffic Cone 200. 000 . 000
EACH . 000 0. 00
4. 00000 . 000 0. 00
0180 630- 85020 *Mobi | e Attenuator 1. 000 . 000
EACH . 000 0. 00
5, 500. 00000 . 000 0. 00
0185 700- 70010 F/ A M nor Contract Revisions 5, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0190 700-70011 F/ A Partnering 100. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0195 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0200 700-70074  F/A Cbtain Power from 4,000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0205 700- 70380 F/ A Erosi on Control 1, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
CAT 0200 CURRENT AMI  $ 359, 916.95 $ 80, 954. 64 $ 80, 954. 64
PRQIECT TOTAL CURRENT AMI $ 359,916.95 $ 80, 954.64 $ 80, 954. 64




